
Pre-Proposal Conference and Site Visit 

Solicitation Number: VA261-15-B-0127 

Project Title: High Efficiency Chiller Update Project # 612A4-14-006 

Project Location: VA Northern CA Health Care System 

VA Representatives:  

 Contract Specialist: Jaime Kelley (916) 923-4922, jaime.kelley@va.gov 

 Engineering: Hadi Janbakhshzadeh 

RFI’s Due NLT March 10, 2015 by COB  

Proposal Submission 

 SF 1442 

 Bid Opening date March 24, 2015  at 1300 PM PST at 3230 Peacekeeper Way, Bldg. 209 Room 

130. McClellan, CA 95652 

 Project Magnitude: Between $2,000,000 and $5,000,000. 

 Proposal, Payment, and Performance Bonds are required 

 Award Basis: Sealed Bid 

 Period of Performance: 450 days 

 SDVOSB Set Aside IAW Public Law 109-461 

 

Statement of Bid Items:   

 

BASE BID, GENERAL CONSTRUCTION: Balance multiple building chilled water hydronic 

loops by replacing cooling coil control and balance valves with pressure independent type 

control valves selected for design flow specific to each cooling coil. After building chilled water 

hydronic loops are balanced, replace 430 ton chillers No. 1 and 2 with new 700 ton high 

efficiency chillers. Increase size of primary chilled water and condenser water loop pumps and 

piping to accommodate larger 700 ton chiller No. 1 and 2 flow rates. Increase size of secondary 

chilled water pumps and piping to accommodate future increase in chilled water demand. 

Accomplish scope of work without major outage of chilled water services. Work includes 

general construction, mechanical and electrical work, utility systems, necessary removal of 

existing structures and construction and certain other items. Some work will need to be 

performed outside regular business hours if deemed disruptive by the COR. Costs associated 

with this requirement shall be included in the base bid and will not be billable separately to the 

VA. 

 

Price Schedule 

           

MAIN BID 

ITEM 

ITEM I, BASE BID, GENERAL 

CONSTRUCTION PER SCOPE     

$ 

 

mailto:jaime.kelley@va.gov


Pre-Proposal Conference and Site Visit 

Phasing : 

o Phase 0: Prior to removing chillers 1 and 2 from service, systematically replace 

every cooling coil control and balance valve with schedule pressure-independent 

control valve. Integrate the dedicated surgery loop Air-cooled chillers with the 

engineering control center. Install temporary constant primary loop from chiller 

No. 3 and temporary Air-cooled chiller to building distribution loops with phasing 

valves. 

 

o Phase 1:  Balance temporary constant primary loop from chiller No. 3 and 

temporary Air-cooled chiller to building distribution loops and isolate from 

chillers No. 1 and 2 and secondary chilled water pumps. Remove chiller No. 1 

and 2 from service and replace with new 700 ton high efficiency chillers, along 

with associated pumps, piping, and controls. This work MUST be done during the 

winter months between October and March, or provide supplemental temporary 

cooling. Contractor may start mobilizing and doing prep work on September 1, 

but they shouldn’t take chillers off-line until October 1, 2015. 

 

 


